


Page 1

ID	Task Mode	Task Name	Duration	Start	Finish			3rd Quarter			4th Quarter			1st Quarter	
						May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	
148		Property identified for PH staff (co-location)	0 days	Fri 10/02/12	Fri 10/02/12										
149		Optimise strategy to reflect final structure	30 days	Wed 15/08/12	Tue 25/09/12										
150		Property Strategy confirmed	0 days	Tue 25/09/12	Tue 25/09/12										
151		Commercial/Procurement	210 days	Mon 06/06/11	Fri 23/03/12										
152		Clusters to complete Contract Registers	10 days	Mon 06/06/11	Fri 17/06/11										
153		Contracts Registers complete	0 days	Fri 17/06/11	Fri 17/06/11										
154		Review contracts	60 days	Mon 20/06/11	Fri 09/09/11										
155		Align North and South and ECC contracts	50 days	Mon 12/09/11	Fri 18/11/11										
156		Position statement about future plans for commissioning contracts	10 days	Mon 21/11/11	Fri 02/12/11										
157		Initiate novation process	80 days	Mon 05/12/11	Fri 23/03/12										
158		Novation complete	0 days	Fri 23/03/12	Fri 23/03/12										
159		Legal	70 days	Wed 15/08/11	Wed 21/11/12										
160		Develop legal and procedural documentation	70 days	Wed 15/08/12	Tue 20/11/12										
161		Legal implementation complete and signed-off	0 days	Wed 21/11/12	Wed 21/11/12										
162		Legacy and Handover Documents	100 days	Wed 15/08/11	Tue 01/01/13										
163		Develop drafts of legacy and handover documents	35 days	Wed 15/08/12	Tue 02/10/12										
164		Early drafts complete	0 days	Tue 02/10/12	Tue 02/10/12										
165		Finalise legacy and handover documents	65 days	Wed 03/10/12	Tue 01/01/13										
166		Legacy and handover documents complete	0 days	Tue 01/01/13	Tue 01/01/13										
167		Testing Future Public Health Operations	20 days	Mon 03/09/11	Mon 01/10/12										
168		Test arrangements for the delivery of screening and immunisation	20 days	Mon 03/09/12	Fri 28/09/12										
169		Arrangements tested	0 days	Mon 01/10/12	Mon 01/10/12										
170		Test arrangements for the role of PH in Emergency Planning (role of DPH and LA based PH)	20 days	Mon 03/09/12	Fri 28/09/12										
171		Arrangements tested	0 days	Mon 01/10/12	Mon 01/10/12										



Project: Draft Public Health Trans
Date: Fri 13/01/12

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			

