

## Appendix E – Monitoring of GPF Project Outcomes

Name of Project	Outcomes defined in Business Case		Outcomes delivered to date	
	Jobs	Houses	Jobs	Houses
Round 1 GPF Projects				
Priory Quarter Phase 3	440	0	240	0
North Queensway	865	0	0	0
Rochester Riverside	1,004	374	25	160
Chatham Waterfront	211	159	0	0
Bexhill Business Mall	299	0	98	0
Parkside Office Village	127	0	163	0
Chelmsford Urban Expansion	600	4,000	0	1,251
Grays Magistrates Court	200	0	206	0
Sovereign Harbour	299	0	197	0
Workspace Kent	198	0	147	0
Harlow West Essex	3,000	1,200	1,500	89
Live Margate	0	66	0	51
Round 2 GPF Projects				
Colchester Northern Gateway	81	450	0	0
Charleston Centenary	6	0	6	0
Eastbourne Fisherman	4	0	0	0
Centre for Advanced Engineering	56	0	0	0
Fitted Rigging House	300	0	195	0
Javelin Way Development	311	0	0	0
Innovation Park Medway	307	0	0	0
No Use Empty Commercial	16	28	26	23
<b>Total</b>	<b>9,324</b>	<b>6,277</b>	<b>2,803</b>	<b>1,574</b>

Key:

	Projects which have been completed and which have delivered the jobs or homes outcomes as defined in the Business Case
	Projects which have been completed and which have shown some progress towards delivering the jobs or homes outcomes as defined in the Business Case
	Projects which have been completed but which have not yet shown any progress towards delivering the jobs or homes outcomes as defined in the Business Case
	Projects which are ongoing/yet to start and would therefore not be expected to be delivering jobs and homes outcomes in line with the figures defined in the Business Case.