

## Sturry Link Road Update Report - Appendix B

Consideration of the Project against the five conditions for LGF spend beyond the Growth Deal		
Requirement	Has project met requirement?	Explanation
A clear delivery plan with specific delivery milestones and completion date to be agreed by the Board	Yes	There is a clear delivery plan in place for the Project and has been shared with the SELEP Secretariat. The key milestones are summarised in Table 2 in the main report. However, there remain risks to the delivery schedule as the funding package has not yet been secured and there is a risk of CPO being required.
A direct link to the delivery of jobs, homes or improved skills levels within the SELEP area;	Yes	The Project is integral to the delivery of the Canterbury Local Plan adopted in July 2017. It is necessary to deliver of the allocation of 2526 new homes at Sturry, Broadoak and Hersden. It also supports over 3000 homes at Herne Bay which are identified within the Local Plan.
All funding sources identified to enable the delivery of the project. Written commitment will be sought from the respective project delivery partner to confirm that the funding courses are in place to deliver the project beyond the Growth Deal;	No	As set out in section 5 of the report, written confirmation has not yet been provided to confirm the availability of the local funding sources.
Endorsement from the SELEP Strategic Board that the funding should be retained against the project beyond 31 March 2021	Yes	The Strategic Board agreed the extension of LGF beyond the 30 September 2021 at its meeting on 2 October 2020.
Contractual commitments being in place with construction contractors by 30 September 2021 for the delivery of the project.	Yes	Based on the current project programme it is expected that design and build contract will be awarded in April 2021.