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East Sussex

LGF00002 Newhaven Flood Defences East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00023 Hailsham/Polegate/Eastbourne Movement and Access Transport schemeEast Sussex 0.588 -0.524 0.000 0.064 -89% 1.782 0.000 1.782
LGF00024 Eastbourne and South Wealden Walking and Cycling LSTF package East Sussex 0.735 -0.014 -0.285 0.436 -41% 1.779 0.285 2.064
LGF00036 Queensway Gateway Road East Sussex 2.460 0.000 -1.570 0.890 -64% 0.000 1.570 1.570
LGF00066 Swallow Business Park, Hailsham (A22/A27 Growth Corridor) East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00067 Sovereign Harbour (aka Site Infrastructure Investment) East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00085 North Bexhill Access Road and Bexhill Enterprise Park East Sussex 2.000 0.000 0.000 2.000 0% 0.000 0.000 0.000
LGF00042 Hastings and Bexhill Movement and Access Package East Sussex 2.012 -1.085 -0.131 0.796 -60% 4.280 0.131 4.411
LGF00043 Hastings and Bexhill LSTF walking and cycling package (combined with above scheme)East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00044 Eastbourne town centre LSTF access & improvement package East Sussex 4.205 -0.505 0.000 3.700 -12% 1.505 0.000 1.505
LGF00073 A22/A27 junction improvement package East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00068 Coastal Communities Housing Intervention Hastings East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00097 East Sussex Strategic Growth Project East Sussex 4.650 0.000 -0.300 4.350 -6% 0.000 0.300 0.300

LGF00099 Devonshire Park East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000

LGF00108 Bexhill Enterprise Park North East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 1.940

LGF00109 Skills for Rural Businesses Post-Brexit East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 2.384

LGF00110 Sidney Little Road Business Incubator Hub East Sussex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.500

Essex

LGF00004 Colchester Broadband Infrastructure Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00025 Colchester LSTF Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00026 Colchester Integrated Transport Package Essex 1.400 0.000 0.000 1.400 0% 0.000 0.000 0.000
LGF00027 Colchester Town Centre Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00028 TGSE LSTF - Essex Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00031 A414 Pinch Point Package: A414 First Avenue & Cambridge Rd junctionEssex 0.000 0.487 0.000 0.487 0% 0.000 0.000 0.000
LGF00032 A414 Maldon to Chelmsford RBS Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00033 Chelmsford Station / Station Square / Mill Yard Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00034 Basildon Integrated Transport Package Essex 2.800 -2.050 0.000 0.750 -73% 4.203 0.000 4.203
LGF00037 Colchester Park and Ride and Bus Priority measures Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00048 A131 Chelmsford to Braintree Essex 1.854 0.146 0.000 2.000 8% 0.264 0.000 0.264
LGF00049 A414 Harlow to Chelmsford Essex 1.830 -1.830 0.000 0.000 -100% 0.000 0.000 0.000
LGF00050 A133 Colchester to Clacton Essex 1.370 0.000 0.000 1.370 0% 1.370 0.000 1.370
LGF00051 A131 Braintree to Sudbury Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00063 Chelmsford City Growth Area Scheme Essex 4.000 -1.500 0.000 2.500 -38% 4.000 0.000 4.000
LGF00064 Chelmsford Flood Alleviation Scheme Essex 0.000 0.000 0.000 0.000 0% 0.800 0.000 0.800
LGF00070 Beaulieu Park Railway Station Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000

LGF00068 Coastal Communities Housing Intervention (Jaywick) Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000

LGF00095 Gilden Way Upgrading, Harlow Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000

LGF00098 Technical and Professional Skills Centre at Stansted Airport Essex 1.500 0.000 0.000 1.500 0% 0.000 0.000 0.000

LGF00100 Innovation Centre - University of Essex Knowledge Gateway Essex 1.000 0.000 0.000 1.000 0% 0.000 0.000 0.000

LGF00101 STEM Innovation Centre - Colchester Institute Essex 1.900 0.000 0.000 1.900 0% 3.000 0.000 3.000

LGF00102 A127/A130 Fairglen Interchange new link road Essex 0.000 1.700 0.000 1.700 0% 0.673 0.000 0.673

LGF00103 M11 Junction 8 Improvements Essex 0.000 1.800 0.000 1.800 0% 0.900 0.000 0.900

LGF00105 Mercury Rising Theatre Essex 1.000 0.000 0.000 1.000 0% 0.000 0.000 0.000

LGF00111 Digital Technologies Campus, Basildon Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 1.150

LGF00112 Colchester Institute Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.050

LGF00113 USP College Centre of Excellence for Digital Technologies and Immersive LearningEssex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.800

LGF00114 Flightpath Phase 2 Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 1.058

Kent

LGF00003 I3 Innovation Investment Loan Scheme Kent 0.043 0.618 0.050 0.711 1553% 1.000 0.000 1.000
LGF00006 Tonbridge Town Centre Regeneration Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00007 Sittingbourne Town Centre Regeneration Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00008 M20 Junction 4 Eastern Overbridge Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00009 Tunbridge Wells Jct Improvement Package (formerly - A26 London Rd/ Speldhurst Rd/ Yew Tree Rd, Tun Wells)Kent 0.959 -0.556 0.000 0.404 -58% 0.556 0.000 0.555
LGF00010 Kent Thameside LSTF Kent 0.348 0.221 -0.260 0.309 -11% 0.379 0.260 0.639
LGF00011 Maidstone Gyratory Bypass Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00012 Kent Strategic Congestion Management programme Kent 0.766 -0.437 0.000 0.329 -57% 0.800 0.000 0.800
LGF00013 Middle Deal transport improvements Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00014 Kent Rights of Way improvement plan Kent 0.213 0.100 0.000 0.313 47% 0.150 0.000 0.150
LGF00015 Kent Sustainable Interventions Programme Kent 0.563 -0.169 -0.141 0.253 -55% 0.755 0.000 0.755
LGF00016 West Kent LSTF Kent 1.159 0.000 0.000 1.159 0% 0.700 0.000 0.700
LGF00017 Folkestone Seafront : onsite infrastructure and engineering works Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00038 A28 Chart Road Kent 3.238 -3.238 0.000 0.000 -100% 3.119 0.000 3.119
LGF00039 Maidstone Integrated Transport Kent 2.371 -1.587 -0.364 0.420 -82% 3.285 0.064 3.349
LGF00040 A28 Sturry Link Road Kent 1.047 -0.289 -0.343 0.415 -60% 0.000 2.394 2.394
LGF00053 Rathmore Road Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00054 A28 Sturry Rd Integrated Transport Package Kent 0.000 0.000 0.000 0.000 0% 0.216 0.000 0.216
LGF00055 Maidstone Sustainable Access to Employment Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00059 Ashford Spurs Kent 3.595 -1.670 -0.633 1.292 -64% 1.632 0.633 2.265
LGF00041 Thanet Parkway Kent 1.000 0.000 -1.000 0.000 -100% 2.355 1.000 3.355
LGF00058 Dover Western Dock Revival Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00060 Westenhanger Lorry Park (removed from Programme) Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00062 Folkestone Seafront (non-transport) Kent 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
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LGF00072 A226 London Road/B255 St Clements Way Kent 2.104 0.535 0.000 2.638 25% 0.000 0.000 0.000
LGF00068 Coastal Communities Housing Intervention (Thanet) Kent 0.604 0.000 0.000 0.604 0% 0.000 0.000 0.000
LGF00086 Dartford Town Centre Transformation Kent 2.250 -0.730 -1.020 0.500 -78% 1.604 0.338 1.942
LGF00088 Fort Halsted Kent 0.200 -0.200 0.000 0.000 -100% 0.000 0.000 0.000
LGF00092 A2500 Lower Road Kent 0.869 0.097 0.000 0.966 11% 0.000 0.000 0.000
LGF00093 Kent and Medway Engineering and Design Growth and Enterprise HubKent 2.167 2.000 0.000 4.167 92% 0.000 0.000 0.000
LGF00096 A2 off-slip at Wincheap, Canterbury Kent 0.354 -0.354 0.000 0.000 -100% 0.000 0.000 0.000
LGF00094 Leigh Flood Storage Area and East Peckham - unlocking growth Kent 0.000 0.866 0.117 0.983 0% 0.500 0.865 1.365
LGF00106 Sandwich Rail Infrastructure Kent 1.016 -0.351 -0.532 0.133 -87% 1.238 0.000 1.238

Medway

LGF00018 A289 Four Elms Roundabout to Medway Tunnel Journey time and Network ImprovementsMedway 2.155 -1.444 -0.244 0.467 -78% 4.275 -3.412 0.863
LGF00019 Strood Town Centre Journey Time and Accessibility Enhancements Medway 6.085 -4.514 -0.112 1.459 -76% 4.314 0.112 4.426
LGF00020 Chatham Town Centre Place-making and Public Realm Package Medway 1.303 -0.199 0.000 1.105 -15% 0.399 0.000 0.399
LGF00021 Medway Cycling Action Plan Medway 0.203 0.000 0.000 0.203 0% 0.000 0.000 0.000
LGF00022 Medway City Estate Connectivity Improvement Measures Medway 0.462 -0.374 0.000 0.088 -81% 1.396 0.000 1.396
LGF00061 Rochester Airport - phase 1 Medway 3.648 -3.381 -0.157 0.110 -97% 3.771 0.157 3.928

LGF00089 Rochester Airport - phase 2 Medway 0.520 -0.313 -0.079 0.129 -75% 2.400 0.079 2.479

LGF00091 Strood Civic Centre - flood mitigation Medway 2.378 0.000 0.000 2.378 0% 0.000 0.000 0.000

LGF00115 Innovation Parkway Medway -Phase 3 Enabling Infrastructure Medway 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000

Southend

LGF00005 Southend Growth Hub Southend 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00107 Sothend Forum 2 Southend 0.500 0.000 0.000 0.500 0% 1.000 0.000 1.000
LGF00029 TGSE LSTF - Southend Southend 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00045 Southend Central Area Action Plan (SCAAP) - Transport Package Southend 2.482 -1.332 0.129 1.279 -48% 2.000 -0.581 1.419
LGF00057 London Southend Airport Business Park  Phase 1 and 2 (including Southend and Rochford Joint Area Action Plan)Southend 14.591 -11.171 0.477 3.897 -73% 12.693 -0.477 12.216

Thurrock

LGF00030 TGSE LSTF - Thurrock Thurrock 0.285 -0.163 -0.022 0.100 -65% 0.163 0.022 0.185

LGF00046 Thurrock Cycle Network Thurrock 2.520 0.000 0.000 2.520 0% 0.000 0.000 0.000

LGF00047 London Gateway/Stanford le Hope Thurrock 5.245 -0.547 -2.584 2.114 -60% 0.547 2.584 3.131
LGF00052 A13 Widening - development Thurrock 2.292 0.000 0.000 2.292 0% 0.000 0.000 0.000
LGF00056 Purfleet Centre Thurrock 3.306 0.049 -3.209 0.146 -96% 0.000 3.209 3.209

LGF00104 Grays South Thurrock 0.000 0.000 0.000 0.000 0% 3.700 0.000 3.700

Managed Centrally

LGF00001 Skills Skills 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000

LGF00071 M20 Junction 10a Kent 11.400 0.000 0.000 11.400 0% 0.000 0.000 0.000

Sub Total 119.546 -31.908 -12.212 75.426 79.503 9.532 96.917

DfT Retained schemes

LGF00079 A127 Fairglen Junction Improvements Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00080 A127 Capacity Enhancements Road Safety and Network Resilience (ECC)Essex 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00081 A127 Kent Elms Corner Southend 0.000 0.000 0.000 0.000 0% 0.000 0.000 0.000
LGF00082 A127 The Bell Southend 4.300 -3.900 0.000 0.400 -91% 0.800 0.000 0.800
LGF00083 A127 Essential Bridge and Highway Maintenance  - Southend Southend 1.000 -0.200 -0.400 0.600 -60% 2.000 0.000 2.000

LGF00084 A13 Widening Thurrock 30.154 -18.470 0.000 11.484 -61% 25.011 0.000 25.011

154.999 -54.478 -12.612 87.909 -43% 107.314 9.532 124.728Total


