

## Appendix F – COVID-19 impacts

Through recent reporting on the GPF projects, it is apparent that there are a number of high-level risks which will have an impact across the GPF programme. The key overarching risks highlighted are:

- **The effect of social distancing measures on construction practices** – these measures are resulting in extended construction periods and unknown delays to the completion of projects, which in turn will have an impact on the ability of the scheme promoter to repay the GPF funding in line with the agreed repayment schedule.
- **The impact on the property sales and rental market** – a number of projects are dependent upon the sale or rental of properties delivered using the GPF funding, in order to meet the agreed repayment schedules. At this stage, the impact on the property market is not known meaning that a number of risks have been identified including realisation of project benefits, project delivery and repayment of the GPF loan.
- **Income from commercial tenants** – GPF funding is often used to support the development of commercial workspace, which is then rented to businesses to generate the income required to repay the GPF loan. Due to the impacts of COVID-19, scheme promoters of this type of project have expressed a desire to support their commercial tenants during this period. This support is often in the form of rent deferrals or rent holidays. Whilst this support increases the likelihood of their tenants being able to survive the current period of uncertainty, it places significant pressures on the cash flow of the scheme promoters as they see a drop in rental income. There is also a risk that, despite the support offered, businesses will not survive leading to further losses in service charge income and an increase in business rates payable on empty commercial space. Whilst the Government are encouraging landlords to be flexible during this period, there is currently no support being offered to landlords to help mitigate the impact on their cash flow position thus raising a significant risk to the repayment of the GPF funding.